

23rd Meeting Informal Expert Group RRF

Berlaymont building, Brussels
24 November 2023

Preparation and submission of payment requests

Presentation by RRP's Coordinating Body in Portugal
Task Force "Recover Portugal"



Agenda

- 1 The Portuguese Recovery and Resilience Plan
- 2 Payment Requests: Requirements and Formal Steps until Disbursement
- 3 Payment Requests: Process for submission and assessment

i) Preparing the
payment request
submission

ii) Payment
request
submission


iii) During
payment request
assessment

1

The Portuguese Recovery and Resilience Plan



Governance Model





Implementation Agents and Process

DIRECT BENEFICIARIES (implementing body)


Public entities responsible for implementation of a RRP reform or investment, including its **physical and financial execution**. To that effect, they receive **financing** from Recuperar Portugal.

INTERMEDIARY BENEFICIARIES (implementing body)

Public entities responsible for implementation of a RRP reform or investment, through the selection of third-party entities for its execution, the Final Beneficiaries.

FINAL BENEFICIARIES

Public or Private entity responsible for the physical and financial execution of an RRP project, selected by an Intermediary Beneficiary. To that effect, they receive financing from their Intermediary Beneficiary.



1

The Portuguese Recovery and Resilience Plan



IT systems - SIPRR - SAM

1

The Taskforce “Recuperar Portugal” contracts the investments and reforms to Direct and Intermediary Beneficiaries


2

The Direct and Intermediary Beneficiaries become responsible for reporting the progress on the achievement of milestones and targets, final beneficiaries and projects, as well as financial and controlling information.

3

That information is gathered and uploaded into the Information Management System (SGI) which is a part of the SIPRR.


The RRP Information System (SIPRR) consists of a Information Management System (SGI), a Monitoring and Follow-Up System (SAM) and interface with the Beneficiaries.






IT systems

Information Management (SGI)



Monitoring System (SAM)





Portuguese RRP Overview - Updated




3 Dimensions	21 Components	161 Measures	463 Milestones and Targets
	RESILIENCE C1. National Health Service 1 689 M€ C2. Housing 3 228 M€ C3. Social Interventions 1 045 M€ C4. Culture 319 M€ C5. Capitalization and Business Innovation 4 944 M€ C6. Qualifications and Competences 1 959 M€ C7. Infrastructure 790 M€ C8. Forests 615 M€ C9. Water Management 561 M€ 15 051 M€	44 Reforms and 117 Investments	463 Milestones and Targets
	CLIMATE TRANSITION C10. Sea 389 M€ C11. Industry Decarbonisation 837 M€ C12. Sustainable Bioeconomy 145 M€ C13. Energy Efficiency of Buildings 824 M€ C14. Hydrogen and Renewables 661 M€ C15. Sustainable Mobility 1 499 M€ C21. REPowerEU 855 M€		
	DIGITAL TRANSITION C16. Companies 4.0 763 M€ C17. Quality in Public Finances 406 M€ C18. Economic Justice & Business Environ 267 M€ C19. More Efficient Public Administration 684 M€ C20. Digital School 674 M€ 2 794 M€		



European Union Payments Profile

Gross Amounts to be received by Portugal for each Payment Request



The **execution of the RRP** is measured through the **achievement of milestones and targets** and submitted in payment requests to the European Union, so that Portugal receives the amounts agreed with the EU.

2

Payment Requests: Requirements and Formal Steps until Disbursement



Requirements for Payment Request Submission

EUROPEAN

- ▶ **Request for payment** – in relation to the respective instalment up to the maximum amount set out in the Council Implementing Decision.
- ▶ **Cover notes** for all associated milestones and targets – providing justification of the satisfactory fulfilment of the relevant milestones and targets.
- ▶ **Evidence** for all associated milestones and targets – demonstrating the total costs carried to achieve the milestones and targets.
- ▶ **Management Declaration** – declaring i) the funds were used for its intended purpose, ii) the information submitted is complete, accurate and reliable, iii) the control systems ensure the funds were managed in accordance with all applicable rules.
- ▶ **Summary of audits** – including weaknesses identified and any corrective actions taken.



PORTUGUESE

- ▶ **Report from the Audit and Control Committee** – including Finance General Inspectorate – Audit Authority and Agency for Development and Cohesion – structural funds managing entity, included in the Summary of Audits.



2


Payment Requests: Requirements and Formal Steps until Disbursement



Formal Steps until Disbursement

As provided for in Article 24 of the Regulation (EU) 2021/241 of the European Parliament and of the Council of 12 February 2021 establishing the Recovery and Resilience Facility, as well as Article 6 of the Recovery and Resilience Facility Agreement between the Commission and the Portuguese Republic, the process until disbursement is as follows:

Upon completion of the relevant agreed milestones and targets indicated in the recovery and resilience plan:



3

Payment Requests: Process for submission and assessment

i) Preparing the payment request submission

ii) Payment request submission

iii) During payment request assessment

3

Payment Requests: Process for submission and assessment

i) Preparing the payment request submission

ii) Payment request submission

iii) During payment request assessment



Main activities

1



National RRP Information System and Relation with Investments and Reforms

2



Weekly meetings with COM to go over all milestones and targets on both sides, including presentation with latest status

3



Early meetings with implementing bodies when deemed necessary to ensure alignment of CID interpretation and verification mechanisms between all parties (COM, Coordinating Body – EMRP, Implementing Body)

4



Bilateral contacts between technical staff at COM (DG ECFIN and SG RECOVER) and Coordinators of the Coordinating Body (EMRP) to sort out technical issues that may arise

5




Drafting of Cover Notes

6



Pre-sharing of evidence and Cover Notes with multiple iterations to stabilize all supporting documentation as early as possible

7



Submission in FENIX of evidence and Cover Notes beforehand, as the supporting documentation is stabilized

3

Payment Requests: Process for submission and assessment

i) Preparing the payment request submission

ii) Payment request submission

iii) During payment request assessment



Weekly meeting between the Taskforce and the European Commission

The following topics are discussed in the weekly meetings between EMRP and COM:

- a) All milestones and targets which will be part of the following 2 payment requests
- b) State of play for each Milestone or Target
- c) Color-coded based on their completion and *stabilisation* of Cover Notes and evidence requirements from the COM

3rd Payment Request (III/IV)

Components 08-16

Legenda

CN estabilizada pela COM

Cover Note Enviada



#	Measure	M/T	Name	Details
8.18	RE-C08-r20	M	Land Cover Monitoring System (SMOS)	Cover Note and evidence submitted in FENIX. Regarding r20, all the legal acts were approved and published. Revised CN and evidence will be submitted in FENIX.
12.6	TC-C12-r25	M	Entry into force of the revised National Strategy for Green Public Procurement	New Cover Note and evidence submitted in FENIX (5 th October). The RCM will be discussed in Council of Ministers in the 19th October.
15.12	TC-C15-i05	M	Contract signed for the purchase of clean buses under the Public Transport Decarbonisation Programme	Revised CN sent on February 10 th with no more comments.
16.7	TD-C16-i02	T	Test Beds selected for the National Test Beds Network	Two comments from COM (26/9). Preparing new version of CN with new evidence from IAPMEI

3

Payment Requests: Process for submission and assessment

i) Preparing the payment request submission


ii) Payment request submission

iii) During payment request assessment




National RRP Information System


When developing the national RRP internal management and control system we have tried to replicate the FENIX Portal fields. The information is uploaded into the SGI and then manually submitted in FENIX.



FENIX


European Commission | FENIX - Recovery and Resilience Facility
n00e2xc3

OVERVIEW PAYMENT REQUESTS BI-ANNUAL REPORTING MEASURES GREEN EXPENDITURE MILESTONES COMMON INDICATORS LINKS HELP

Milestones & Targets
Portugal 


Actions
Export Milestones & Targets (Excel)


Milestones & Targets
Total results: 1/

There are filters applied
Remove all filters

Payment request T1	Type T1	Milestone / Target T1	Component T1	Measure T1	Progress status T1	Target date T1	Last modified on T1	Documents T1	Actions
All		[1.1]			All				
4th Payment request	Milestone	PT-CJ(C01)-R(01)-M(1.1) Entry into force of legal acts in the field of primary health care	PT-CJ(C01) - National Health Service	PT-CJ(C01)-R(01) Primary healthcare reform	Completed	30/09/2023	07/11/2023	8	Edit Upload

SGI





Marcos e Metas

Voltar

Lista MeM
Avaliações

Filtros

Medida

Código 1.1

PP COM

Situação

Trimestre

Código COM

Origem

Grupo

Tipo

Estado

Aplicar
Limpar

Código	COM	Medida	Nome	Tipo	Grupo	Trimestre
1.1	1.1	C01-r01	Entrada em vigor de atos jurídicos no domínio dos cuidados de saúde primários	Marco	A	2023-T2

3

Payment Requests: Process for submission and assessment

i) Preparing the payment request submission


ii) Payment request submission


iii) During payment request assessment




National RRP Information System

When developing the national RRP internal management and control system we have tried to replicate the FENIX Portal fields. The information is uploaded into the SGI and then manually submitted in FENIX.


FENIX


European Commission

FENIX - Recovery and Resilience Facility

n00e2xc3 


OVERVIEW PAYMENT REQUESTS BI-ANNUAL REPORTING MEASURES GREEN EXPENDITURE MILESTONES COMMON INDICATORS LINKS HELP

Documents

Set all documents to contain personal data

Total results: 8/8

Original Name	Creation Date	Category	Comment	Actions
1 - Decreto-Lei n.º 103_2023, 7 novembro pdf	07/11/2023 13:35	Substantiating evidence (Milestone/target)		
0.1.1CoverNote_V6.pdf	07/11/2023 13:30	Cover Note		

SGI


Marco

C01-r01 - Entrada em vigor de atos jurídicos no domínio dos cuidados de saúde primários
Marco 2370

Situação

Código COM PRR Origem
Tipo Grupo Prazo
Nome
Unidade Previsto

Avaliação

Contratos
Avisos

Avaliações

+ Iniciar vazio

Nº	Origem	Situação	Data Sit.	Prazo	Data Ref.	Estado	
1	BENEF	Excluído	2022-10-11	2023-T2	2022-06-30	Dentro do prazo	
2	RP	Fecho Coord. - FENIX	2022-10-13	2023-T2	2022-09-30	Dentro do prazo	
3	BENEF	Submetida	2022-10-07	2023-T2	2022-09-30	Dentro do prazo	
4	BENEF	Submetida	2023-01-13	2023-T2	2022-12-31	Dentro do prazo	
5	BENEF	Submetida	2023-04-10	2023-T2	2022-12-31	Dentro do prazo	
6	RP	Fecho Coord. - FENIX	2023-04-19	2023-T2	2023-04-18	Dentro do prazo	
7	BENEF	Submetida	2023-04-13	2023-T2	2023-03-31	Dentro do prazo	
8	RP	Fecho Coord. - FENIX	2023-09-30	2023-T2	2023-09-30	Completo	
9	BENEF	Submetida	2023-07-10	2023-T2	2023-06-30	Não completo	
10	RP	Fecho Coord. - FENIX	2023-10-18	2023-T2	2023-10-18	Completo	
11	RP	Fecho Coord. - FENIX	2023-10-25	2023-T2	2023-10-25	Completo	
12	RP	Fecho Coord. - FENIX	2023-11-07	2023-T2	2023-11-07	Completo	

3

Payment Requests: Process for submission and assessment

i) Preparing the payment request submission

ii) Payment request submission

iii) During payment request assessment



National RRP Information System

When developing the national RRP internal management and control system we have tried to replicate the FENIX Portal fields. The information is uploaded into the SGI and then manually submitted in FENIX.



FENIX



FENIX - Recovery and Resilience Facility

OVERVIEW | PAYMENT REQUESTS | BI-ANNUAL REPORTING | MEASURES | GREEN EXPENDITURE | MILESTONES | COMMON INDICATORS | LINKS | HELP

MILESTONE / TARGET

Milestone / Target PT-CJ01-RJ01-M(1.1): Entry into force of legal acts in the field of primary health care

Type Milestone

Description Revision of legal acts in the field of primary health care, namely: i) the legislation underpinning the functional units of primary health care centres (including the Decree-Law No 73/2017 for Model B family health units, the Government Order No 1368/2007, the rules and remuneration model of Model B family health units and the associated legal act, and the legal acts underpinning the functioning of other types of primary health care units); and, ii) the legislation underpinning health centre groups (including, the legal acts underpinning health centre groups, namely the Decree-Law No 28/2008).

Payment Request Reference 4th Payment request

Progress status Completed

Initial target date Q2/2023

Target date for implementation 30/09/2023

QUALITATIVE INDICATORS

Goal Entry into force of the revised legal acts

Current situation Actos jurídicos (DL n.º 52/2022, novo Estatuto SNS; Decreto-Lei n.º 103/2023)

JUSTIFICATION

Justification

Normal | B | I | U | Q

 Revisão dos atos jurídicos referidos no domínio dos cuidados de saúde primários, nomeadamente o novo estatuto do SNS (DL n.º 52/2022), o regime dos agrupamentos de centros de saúde (DL n.º 52/2022) e generalização das USF modelo B (Decreto-Lei n.º 103/2023).

* Please describe the achievements since the last reporting on this Milestone / Target, and if applicable explain the difference between actual outcome and the commitments set in the CID

SGI



Marco

C01-r01 - Entrada em vigor de atos jurídicos no domínio dos cuidados de saúde primários

Marco 2370

Situação

Avaliação

Código 1.1 **COM** 1.1 **PRR** 94 **Origem** CID

Tipo Marco **Grupo** A **Prazo** 2023-T2

Medida RE-C01-r01 **Reforma dos cuidados de saúde primários**

Nome
 Entrada em vigor de atos jurídicos no domínio dos cuidados de saúde primários

Descrição
 Revisão de atos jurídicos no domínio dos cuidados de saúde primários, nomeadamente: i) a legislação em que assentam as unidades funcionais dos centros que prestam cuidados de saúde primários (incluindo o Decreto-Lei n.º 73/2017 para as unidades de saúde familiares de modelo B, a Portaria n.º 1368/2007, as regras e o modelo de

Unidade **Estado** Completo

Prazo contratualizado 2023-06-30

Prazo p/ a implementação 2023-09-30

Data de referência 2023-11-07

Situação atual Actos jurídicos (DL n.º 52/2022, novo Estatuto SNS; Decreto-Lei n.º 103/2023)

Breve justificação
 Revisão dos atos jurídicos referidos no domínio dos cuidados de saúde primários, nomeadamente o novo estatuto do SNS (DL n.º 52/2022), o regime dos agrupamentos de centros de saúde (DL n.º 52/2022) e generalização das USF

Indicação das evidências
 0 - Cover Note 1.1
1 - Decreto-Lei n.º 103/2023

3

Payment Requests: Process for submission and assessment

i) Preparing the payment request submission

ii) Payment request submission

iii) During payment request assessment



National RRP Information System

SGI

Marco

C01-r01 - Entrada em vigor de atos jurídicos no domínio dos cuidados de saúde primários

Marco 2370

Voltar

Situação

Código 1.1 COM 1.1 PRR 94 Origem CID

Avaliação

Tipo Marco Grupo A Prazo 2023-T2

Nome Entrada em vigor de atos jurídicos no domínio dos cuidados de saúde primários

Unidade

Previsto

Contratos

Avaliações

+ Iniciar vazio

Nº	Origem	Situação	Data Sit.	Prazo	Data Refª.	Estado
1	BENEF	Fechado	2022-10-11	2023-T2	2022-06-30	Dentro do prazo
2	RP	Fecho Coord. - FÉNIX	2022-10-13	2023-T2	2022-09-30	Dentro do prazo
3	BENEF	Submetida	2022-10-07	2023-T2	2022-09-30	Dentro do prazo
4	BENEF	Submetida	2023-01-13	2023-T2	2022-12-31	Dentro do prazo
5	BENEF	Submetida	2023-04-10	2023-T2	2022-12-31	Dentro do prazo
6	RP	Fecho Coord. - FÉNIX	2023-04-19	2023-T2	2023-04-18	Dentro do prazo
7	BENEF	Submetida	2023-04-13	2023-T2	2023-03-31	Dentro do prazo
8	RP	Fecho Coord. - FÉNIX	2023-09-30	2023-T2	2023-09-30	Completo
9	BENEF	Submetida	2023-07-10	2023-T2	2023-06-30	Não completo
10	RP	Fecho Coord. - FÉNIX	2023-10-18	2023-T2	2023-10-18	Completo
11	RP	Fecho Coord. - FÉNIX	2023-10-25	2023-T2	2023-10-25	Completo
12	RP	Fecho Coord. - FÉNIX	2023-11-07	2023-T2	2023-11-07	Completo

- Similar interface for the implementing bodies and the Coordinating body to ensure alignment of requirements and easy validation and conversion
- High number of iterations on Cover Notes and evidences with the European Commission registered in the system
- All sampling registered also in the system
- In development new FENIX folder structure for easier evidence uploading

3

Payment Requests: Process for submission and assessment

i) Preparing the payment request submission



Cover Notes

- **Measure** [text]
- **Milestone/Target** [text, including verification mechanism from the Operational Arrangement]
- **Evidence** [list]
 - Numbered, with the same numbering of the files to be submitted via FENIX
 - For evidences with many files, all are sub-numbered (e.g. 1.1, 1.2)
- **Detailed Justification**
 - Short introduction to contextualise to the measure and the milestone or target
 - Justification should provide explanation to **every assertion of the measure text and the milestone/target text**
 - Justifications should refer to the relevant evidence number, including page number of documents or other details to make verification easier
- **Date of Completion** of Milestone or Target

Heading, Date and Milestone/Target Reference

Measure CID text transcribed

CID milestone/target text transcribed

Evidence list, numbered

Justification

Date of Completion

RECUPERAR PORTUGAL

16/10/2023

Estrutura de Missão Recuperar Portugal

Meta PT-C[C20]-[I]02-RAA-[T]20.10

Cursos em linha abertos a todos para pais e professores na RAA

Texto da CID - C20-I02-RAA - Educação digital (Açores)

Esta medida tem como objetivos garantir o acesso à utilização de tecnologias digitais, promover a igualdade de oportunidades e induzir melhorias significativas nos meios de aprendizagem, em consonância com o Plano de Ação para a Educação Digital da União Europeia.

Este investimento consistirá na **promoção do desenvolvimento de competências digitais da comunidade educativa**, visando estudantes, pais e professores, e incluirá ações direcionadas nos seguintes domínios:

– equipamentos: 31 900 novos equipamentos informáticos móveis para o ensino pré-escolar, primário e secundário, incluindo acompanhamento na modernização, bem como disponibilização de equipamento a nível das escolas com, pelo menos, 1 080 novos ecrãs interativos, 100 novos equipamentos laboratoriais especializados, 100 novas impressoras 3D e 150 novos robôs educativos;

– recursos educativos digitais: digitalização dos recursos educativos de modo a conseguir que 100 % dos alunos na Região Autónoma do Açores utilizem manuais digitais;

– competências digitais: 24 módulos de formação dedicados a professores e pais;

– conectividade: ações para melhorar a conectividade das escolas na Região Autónoma do Açores para, pelo menos, 1 Gbps. Compra e instalação de 1 500 switches e APS.

A implementação do investimento estará concluída até 31 de dezembro de 2025.

Meta: **Cursos em linha abertos a todos para pais e professores na RAA**

Número sequencial	Medida (reforma ou investimento)	Marco/ Meta	Nome	Indicadores quantitativos (para as metas)		Calendário indicativo para a conclusão		Responsabilidade e de reporte e implementação	Descrição e definição clara de cada marco e meta	Mecanismo de Verificação (inglês)
				Unidade de medida	Base	Objetivo	Trimestre	Ano		
20.10	TD-C20-I02-RAA	Meta	Cursos em linha abertos a todos para pais e professores na RAA	Nº	0	4	4.º T	2022	Secretaria Regional da Educação e Cultura	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. The document shall include as an Annex the following documentary evidence and elements: 1. Certificate of works completion signed by the contractor and the competent authority demonstrating that MOOCs have been completed and are operational, and links to the courses. 2. A brief description of the content provided.

Evidências anexas:

Evidência 1 – Contrato de Prestação de Serviços para o Desenvolvimento de MOOCs com o fornecedor NTT Data Portugal, S.A. assinado a 12.10.2022

Evidência 2 – Contrato de Prestação de Serviços para a Disponibilização da Plataforma LMS com o fornecedor Meo – Serviços de Comunicações e Multimédia, S.A. assinado a 23.11.2022

Evidência 3 – Printscreens comprovativos da disponibilização dos cursos online a 28/12/2022

Evidência 4 – Documentação com os conteúdos dos 4 cursos disponibilizados (slides e vídeos)

Evidência 4.1 - Breve descrição do conteúdo dos cursos disponibilizados

Evidência 5 – Certificado de conclusão dos trabalhos

Evidência 6 – Informação de divulgação dos cursos (abril.2023)

Justificação Detalhada:

Integrada na componente 20 "Escola Digital", foi estabelecido o investimento C20-I02-RAA: Educação digital (Açores) que tem como objetivos garantir o acesso à "sociedade de informação", promover a igualdade de oportunidades e induzir a melhorias significativas nos meios de aprendizagem, em consonância com o Plano de Ação para a Educação Digital da União Europeia, fomentando o desenvolvimento de competências digitais da comunidade educativa, no geral, e das novas gerações, em particular.

Ao promoverem a literacia digital, os MOOC's desempenham um papel importante na promoção da igualdade de oportunidades, devido ao seu acesso amplo e flexível. São cursos acessíveis a qualquer pessoa com uma ligação à internet, eliminando, assim, barreiras geográficas e financeiras. Isto significa que pessoas de todas as origens socioeconómicas podem participar, promovendo a igualdade de oportunidades de acesso à educação digital.

Os MOOC's promovem a autonomia na aprendizagem, o que configura um conteúdo de aprendizagem personalizado, adaptado às necessidades dos alunos ou familiares, permitindo-lhes conciliar a aprendizagem com suas responsabilidades.

Relativamente ao acesso à sociedade da informação, vários cursos têm como conceitos básicos das tecnologias de informação e comunicação, como a compra de produtos online. Isto ajuda as pessoas a terem um melhor conhecimento da sociedade digital.

Considera-se, assim, cumprida a **Meta 20.10: "Cursos em linha abertos a todos para pais e professores na RAA"**.

Data de cumprimento do marco

28/12/2022

Usually several pages long

3

Payment Requests: Process for submission and assessment

i) Preparing the payment request submission



Cover Notes

Some Lessons Learned

- Initiating work on Cover Notes months in advance helps clear up interpretation differences and highlight missed requirements from the CID
- Pre-filled Cover Notes work better than blank ones for the implementing bodies. In some cases this means also preparing a table that requires justification for each CID sentence
- To avoid too many iterations in FENIX, Cover Notes and evidence are usually “informally stabilised” with the Commission before submitting in FENIX

Heading, Date and Milestone/ Target Reference

Measure CID text transcribed

CID milestone/ target text transcribed

Evidence list, numbered

Justification

Date of Completion

RECUPERAR PORTUGAL

16/10/2023

Estrutura de Missão Recuperar Portugal

Meta PT-C[C20]-[I]02-RAA-[T]20.10

Cursos em linha abertos a todos para pais e professores na RAA

Texto da CID - C20-I02-RAA - Educação digital (Açores)

Esta medida tem como objetivos garantir o acesso à utilização de tecnologias digitais, promover a igualdade de oportunidades e induzir melhorias significativas nos meios de aprendizagem, em consonância com o Plano de Ação para a Educação Digital da União Europeia.

Este investimento consistirá na **promoção do desenvolvimento de competências digitais da comunidade educativa**, visando estudantes, pais e professores, e incluirá ações direcionadas nos seguintes domínios:

– equipamentos: 31 900 novos equipamentos informáticos móveis para o ensino pré-escolar, primário e secundário, incluindo acompanhamento na modernização, bem como disponibilização de equipamento a nível das escolas com, pelo menos, 1 080 novos ecrãs interativos, 100 novos equipamentos laboratoriais especializados, 100 novas impressoras 3D e 150 novos robôs educativos;

– recursos educativos digitais: digitalização dos recursos educativos de modo a conseguir que 100 % dos alunos na Região Autónoma do Açores utilizem manuais digitais;

– competências digitais: 24 módulos de formação dedicados a professores e pais;

– conectividade: ações para melhorar a conectividade das escolas na Região Autónoma do Açores para, pelo menos, 1 Gbps. Compra e instalação de 1 500 switches e APS.

A implementação do investimento estará concluída até 31 de dezembro de 2025.

Meta: Cursos em linha abertos a todos para pais e professores na RAA

Número sequencial	Medida (reforma ou investimento)	Marco/ Meta	Nome	Indicadores quantitativos (para as metas)		Calendário indicativo para a conclusão		Responsabilidade e de reporte e implementação	Descrição e definição clara de cada marco e meta	Mecanismo de Verificação (inglês)
				Unidade de medida	Base	Objetivo	Trimestre	Ano		
20.10	TD-C20-I02-RAA	Meta	Cursos em linha abertos a todos para pais e professores na RAA	Nº	0	4	4.º T	2022	Secretaria Regional da Educação e Cultura	Número de cursos em linha abertos a todos (MOOC) criados para promover o desenvolvimento de competências digitais para ensino em sala de aula e aprendizagem à distância, incluindo a disponibilização de tutoriais e de um Portal de Aquisição de Competências Digitais. Os MOOC estão disponíveis em linha e livremente acessíveis a professores e pais. Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. The document shall include as an Annex the following documentary evidence and elements: 1. Certificate of works completion signed by the contractor and the competent authority demonstrating that MOOCs have been completed and are operational, and links to the courses. 2. A brief description of the content provided.

Evidências anexas:

Evidência 1 – Contrato de Prestação de Serviços para o Desenvolvimento de MOOCs com o fornecedor NTT Data Portugal, S.A. assinado a 12.10.2022

Evidência 2 – Contrato de Prestação de Serviços para a Disponibilização da Plataforma LMS com o fornecedor Meo – Serviços de Comunicações e Multimédia, S.A. assinado a 23.11.2022

Evidência 3 – Printscreens comprovativos da disponibilização dos cursos online a 28/12/2022

Evidência 4 – Documentação com os conteúdos dos 4 cursos disponibilizados (slides e vídeos)

Evidência 4.1 - Breve descrição do conteúdo dos cursos disponibilizados

Evidência 5 – Certificado de conclusão dos trabalhos

Evidência 6 – Informação de divulgação dos cursos (abril.2023)

Justificação Detalhada:

Integrada na componente 20 “Escola Digital”, foi estabelecido o investimento C20-I02-RAA: Educação digital (Açores) que tem como objetivos garantir o acesso à “sociedade de informação”, promover a igualdade de oportunidades e induzir a melhorias significativas nos meios de aprendizagem, em consonância com o Plano de Ação para a Educação Digital da União Europeia, fomentando o desenvolvimento de competências digitais da comunidade educativa, no geral, e das novas gerações, em particular.

Ao promoverem a literacia digital, os MOOC’s desempenham um papel importante na promoção da igualdade de oportunidades, devido ao seu acesso amplo e flexível. São cursos acessíveis a qualquer pessoa com uma ligação à internet, eliminando, assim, barreiras geográficas e financeiras. Isto significa que pessoas de todas as origens socioeconómicas podem participar, promovendo a igualdade de oportunidades de acesso à educação digital.

Os MOOC’s promovem a autonomia na aprendizagem, o que configura um conteúdo aprendido no seu próprio ritmo e de acordo com suas próprias necessidades. Isto é, ou familiares, permitindo-lhes conciliar a aprendizagem com suas responsabilidades.

Relativamente ao acesso à sociedade da informação, vários cursos têm como conceitos básicos das tecnologias de informação e comunicação, como a compra de produtos online. Isto significa que pessoas de todas as gerações podem participar, promovendo a igualdade de oportunidades de acesso à educação digital.

Considera-se, assim, cumprida a Meta 20.10: “Cursos em linha abertos a todos para pais e professores na RAA”.

Data de cumprimento do marco

28/12/2022

Usually several pages long

3

Payment Requests: Process for submission and assessment

i) Preparing the payment request submission

ii) Payment request submission

iii) During payment request assessment



Main activities – Some lessons learned

1



National RRP Information System and Relation with Investments and Reforms

Helps implementing bodies know who does what and when

2



Weekly meetings with COM to go over all milestones and targets on both sides, including presentation with latest status

Ensures COM and MS are aligned in status and challenges

3



Early meetings with implementing bodies when deemed necessary to ensure alignment of CID interpretation and verification mechanisms between COM, Coordinating Body and implementing bodies)

In some cases, helps anticipate challenges and unforeseen difficulties.

4



Bilateral contacts between technical staff at COM (DG ECFIN and SG RECOVER) and Coordinators of the Coordinating Body (EMRP) to sort out technical issues that may arise

Different meeting models help foster creative solutions

5



Drafting of Cover Notes

Guarantees the detailed CID requirements for imp. bodies are clear

6



Pre-sharing of evidence and Cover Notes with multiple iterations to stabilize all supporting documentation as early as possible

Anticipates feedback and issues that may be harder to fix during the payment request

7



Submission in FENIX of evidence and Cover Notes beforehand, as the supporting documentation is stabilized

Prevents unnecessary work

3

Payment Requests: Process for submission and assessment

i) Preparing the payment request submission

ii) Payment request submission

iii) During payment request assessment



Main activities

1



Pre-sharing of documentation submitted with the payment request, including management declarations and payment requests

2



Upload of documentation in FENIX and Formal Submission of Request for Payment

3

Payment Requests: Process for submission and assessment

i) Preparing the payment request submission

ii) Payment request submission

iii) During payment request assessment



Documents to Submit

► Request for payment



In accordance with Annex II of the Recovery and Resilience Facility Agreement between the Commission and the Portuguese Republic, sent via email

► Justification of fulfilment of the respective milestones and targets



All documentation in FENIX previously submitted

► Management Declaration



In accordance with Annex III of the Recovery and Resilience Facility Agreement between the Commission and the Portuguese Republic, uploadad in FENIX and sent via email

Among other sections, includes

► Summary of audits



- Systematic analysis of double funding – the Agency for Development and Cohesion, I.P.
- Audit report – Inspectorate General of Finance (Audit Authority)
- Management Verifications covering all the milestones and targets related to the Payment request – Task Force «Recuperar Portugal»

► Green Expenditure



Reporting in FENIX of total expenditure for measures with green tagging

► Evidence list



Exported from FENIX, list with all submitted documents, to be sent via email with the payment request

3

Payment Requests: Process for submission and assessment

i) Preparing the payment request submission

ii) Payment request submission

iii) During payment request assessment



Main activities

1



Carry out sampling assessment

2



Weekly meeting with COM to go over all milestones and targets on both sides, including presentation with latest status

3

Payment Requests: Process for submission and assessment

i) Preparing the payment request submission

ii) Payment request submission

iii) During payment request assessment



Sampling

The documentation submitted on FENIX is validated through a sampling process which may have one or more phases depending on whether validation is successful or not

1

Submit an Excel list with all elements comprising the milestone/ target

2

Analysis of a sample of 60 elements

Are all elements compliant?

Yes

OK

3

No

Analysis of a new sample of 228 elements

Some Lessons Learned

- Keep it simple – only absolutely necessary information in the Excel file
- Multiple layers of verification
- Flexibility of approach – sometimes there are easier ways to show the same result

3

Payment Requests: Process for submission and assessment

i) Preparing the payment request submission

ii) Payment request submission

iii) During payment request assessment



Main activities – Some lessons learned

1



National RRP Information System and Relation with Investments and Reforms

Helps implementing bodies know who does what and when

2



Weekly meetings with COM to go over all milestones and targets on both sides, including presentation with latest status

Ensures COM and MS are aligned in status and challenges

3



Early meetings with implementing bodies when deemed necessary to ensure alignment of CID interpretation and verification mechanisms between COM, Coordinating Body and implementing bodies)

In some cases, helps anticipate challenges and unforeseen difficulties.

4



Bilateral contacts between technical staff at COM (DG ECFIN and SG RECOVER) and Coordinators of the Coordinating Body (EMRP) to sort out technical issues that may arise

Different meeting models help foster creative solutions

5



Drafting of Cover Notes

Guarantees the detailed CID requirements for imp. bodies are clear


6



Pre-sharing of evidence and Cover Notes with multiple iterations to stabilize all supporting documentation as early as possible

Anticipates feedback and issues that may be harder to fix during the payment request

7



Submission in FENIX of evidence and Cover Notes beforehand, as the supporting documentation is stabilized

Prevents unnecessary work



Q&A

Some questions for open discussion

How do we mitigate the risk from unreliable and incomplete information when we submit payment request?

How to ensure more efficient checks on M&T in a payment request, based on the specific risk linked to each of them?

How to balance the involvement of other relevant entities during the preparation and submission of an evidence-based payment request?

How to anticipate issues with milestones and targets months in advance?

Which lessons have been learned by Member States through their interaction with COM on payment requests procedure?

Which lessons have been learned by the Commission through their interaction with MS on payment requests procedure?

recuperarportugal.gov.pt

Obrigado

RECUPERAR
PORTUGAL

